To: Daly, Eric[Daly.Eric@epa.gov]}

From: Daly, Eric

Sent: Mon 8/14/2017 1:10:10 AM

Subject: Pollution Report #16 Niagara Falls Boulevard Radiological Site
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Good Afternoon:

Attached and below is the most recent Pollution Report (POLREP) regarding:
USEPA Region I

Niagara Falls Boulevard Radiological Site

9524-9540 Niagara Falls Boulevard, Niagara Falls, NY

For additional information regarding this site, please visit the website by clicking on this link:
Niagara Falls Boulevard Site

Regards,

Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region 11

ERRD/RPB/PPS

2890 Woodbridge Avenue
Edison, NJ 08837

daly eric@epa.gov
908-420-1707

Niagara Falls Boulevard Site-OSC Daly/OSC Pellegrino/OSC Lisichenko
From July 12, 2017 through August 13, 2017 the following tasks/events occurred:

From July 12 through July 28, 2017 Weston conducted HPGe analysis on leftover slag/soil
sample bags/jars from the NFB assessment work. Weston organized and weighed 427 soil/slag
samples in preparation for disposal.

On July 13,2017, OSC Daly informed all site property representative, local, county and state
agency that the removal activities at the Niagara County Sites will discontinue until at least
Spring 2018 due to EPA Removal Program funding limitation.

On July 17,2017, an additional $50,000.00 was authorized and added to mitigation funding for
Task Order 23 with Guardian Environmental Solutions. The new Task Order ceiling is
$2,650,000 once authorized.



EPA, Weston, and GES mobilized to the site from July 31 through August 11, 2017 to perform
the following activities:

v The HPGe instrument was disassemble and transported by Health Physicist Kappelman to EPA
Edison, NJ Warchouse for storage.

v Blending calculations of 427 soil/slag samples were performed by Health Physicist Nguyen.
v One 1.5 cubic yard super sack of leftover slag/soil sample bags/jars and one 1.5 cubic yard
super sack was loaded into a box truck and transported to US Ecology in Michigan for final

disposal.

v Completion of Area 5 by relocating remaining trees and bordering the west side of Area 5 with
pressure treated timbers.

v Repairing of Area 7 fencing.

v Grading and asphalt installation of Southeast pit (from previous water line break) of Rapids
Bowling Alley.

v Filling in all pot holes throughout the parking lot with asphalt.

v Specific slag types were identified by Health Physicist Nguyen and shipped out by Weston for
analytical analysis (radiological/metals).

v Electric shut down of all four office trailers.

v All storage containers and office trailers were emptied, cleaned, gamma survey and swiped.
All containers were cleared for radiation and removal off site.

v Relocation of Rapid Bowling Alley materials from storage Conex Box to GNBC Warehouse
#3.

v Demobilization of two Conex Boxes and all four office trailers.

v All EPA, Weston, and GES equipment was transported off site.

Public Affairs Officer, Mike Basile, visited the site. Reporter Dan Telvock discussed Niagara
County Site status with OSC Daly and Mike Basile via phone interview. Mike Basile will work

with Public Affairs Office with any future media requests during this inactive phase.

EPA’s Buffalo/Niagara Area On-Scene Coordinator, Peter Lisichenko, will periodically inspect
the control measures at each Niagara County Site during this inactive phase.

Response Actions to Date



To date, approximately 107 tons of material has been removed from the GNBC Front Office
Area and approximately 4,442.07 tons of material (which includes the low
concentration/background material) has been excavated from Area 5.

Approximately, 2.25 tons of leftover soil/slag sample material from NFB assessment work was
shipped off site to US Ecology in Michigan during this time range which completes the disposal
of all the excavated material. In total, approximately 4,576.07 tons of material has been shipped
to US Ecology in Michigan.

Anticipated Activities:

EPA activities at the Niagara Falls Boulevard site have been suspended for the time being due to
the uncertainty with the current budget situation. Funding to complete all of the work, rather than
incremental funding, is preferred in order to avoid shutdown and start-up costs, security costs

and other maintenance costs that would accrue in between periods of work. Demobilization of
the site was completed on August 11, 2017. EPA anticipates returning to the NFB Site for

removal work in Spring 2018 at the earliest.

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout
the assessment/removal process.

Planned Response Activities

There are no planned response activities at this time.
Next Steps

Review analytical data.

Estimate updated total excavation and removal costs.

Enforcement research.

Issues
Lack of Funding

Personnel On-Site:

OSC Daly
OSC Lisichenko

EPA ERT Health Physicist Lyndsey Nguyen
EPA ERT Health Physicist David Kappelman

Weston: One Lead and One Technician
Guardian: RM, One Operator, Two Technicians, & FCA



